Workflow Change Planner

A practical planning worksheet for redesigning, communicating, and implementing workflow changes during technology adoption, commercialization, operational improvement, AI deployment, or organizational change initiatives.

Project Snapshot

Organization / Team	
Workflow or Process Being Changed	
Change Sponsor / Owner	
Implementation Lead	
Target Start Date / Go-Live Date	
Current Stage	☐ Discovery ☐ Design ☐ Pilot ☐ Implementation ☐ Scale-Up

How to Use This Planner

- Use this planner when a team must change how work moves from request to completion, especially when new tools, roles, controls, or handoffs are involved.
- Document the current workflow, define the future workflow, identify affected roles, and convert the change into specific actions, training needs, and communication steps.
- Treat unresolved handoffs, unclear authority, missing data, or low user readiness as adoption risks that need owners before launch.
- Revisit this planner after pilot testing or early implementation to capture issues before the change is scaled.

Workflow Change Planning Principles

Principle	What It Means	Planning Prompt
Clarify the trigger	Define why the workflow must change and what problem the change solves.	What event, bottleneck, risk, customer need, or strategic goal is driving the change?
Map real work	Capture what actually happens, not only what policies say should happen.	Where do people use workarounds, side files, email chains, or undocumented approvals?
Assign ownership	Every step, decision, and handoff needs a responsible role.	Who owns the work at each point, and who has authority to decide?
Plan adoption	A workflow change succeeds only if people know what to do differently.	What behavior must change, and how will it be reinforced?

Current Workflow Assessment

Use this section to understand the workflow as it operates today, including informal practices, bottlenecks, rework, handoffs, and decision points.

Current Workflow Map

Step	Current Activity / Task	Owner / Role	Inputs Needed	Output / Handoff	Pain Point or Risk
1					
2					
3					
4					
5					
6					

Current-State Diagnostic Checklist

☐ The workflow trigger is clear and consistently understood.	☐ Common exceptions, rework loops, delays, or escalations have been identified.
☐ The team knows where the process starts and where it ends.	☐ Current data sources, forms, templates, files, systems, or dashboards are listed.
☐ All major handoffs between roles, departments, systems, or external parties are visible.	☐ Informal workarounds such as spreadsheets, email chains, or side conversations are captured.
☐ Decision points and approvals are documented.	☐ The team understands which pain points are operational, technical, behavioral, or governance-related.

Current Workflow Evidence

Evidence Source	What It Shows	Key Finding	Implication for Change
Interviews / observations			
System reports / usage data			
Email or handoff review			
Customer, user, or stakeholder feedback			
Error, delay, or rework logs			

SDI ScienceDocs Inc.
Research • Funding • AI Strategy • Est. 2004

Future Workflow Design

Use this section to define how the workflow should operate after the change. Focus on clarity, role alignment, decision authority, tools, data, and measurable outcomes.

Future-State Workflow Plan

Future Step	New / Revised Activity	Owner / Role	Tool or System	Decision / Approval	Success Measure
1					
2					
3					
4					
5					
6					

Change Impact Matrix

Affected Group / Role	What Changes for Them?	Expected Benefit	Likely Concern or Resistance	Support Needed
Executives / sponsors				
Managers / team leads				
Front-line users				
Administrative / operations staff				
Customers / external partners				
IT / data / support team				

Future-State Design Checklist

☐ The future workflow eliminates, reduces, or justifies current bottlenecks and rework loops.	☐ The new workflow does not create hidden work for another team or role.
☐ Each step has a clear owner, input, output, and expected completion point.	☐ The change has been reviewed with people who actually perform the work.
☐ Decision authority is assigned and escalation paths are defined.	☐ The workflow can be tested in a pilot, simulation, or limited rollout before full implementation.
☐ Required systems, templates, dashboards, documents, or data fields are identified.	☐ Success measures are realistic and can be tracked after go-live.

SDI ScienceDocs Inc.
Research • Funding • AI Strategy • Est. 2004

Implementation and Adoption Plan

Translate the workflow design into an implementation plan with owners, communication steps, training requirements, and adoption support.

Implementation Workplan

Workstream	Required Action	Owner	Due Date	Status / Notes
Workflow documentation				☐ Not Started ☐ In Progress ☐ Done
System or tool updates				☐ Not Started ☐ In Progress ☐ Done
Forms, templates, SOPs, or job aids				☐ Not Started ☐ In Progress ☐ Done
Training and role preparation				☐ Not Started ☐ In Progress ☐ Done
Communications and stakeholder alignment				☐ Not Started ☐ In Progress ☐ Done
Pilot, testing, or dry run				☐ Not Started ☐ In Progress ☐ Done
Go-live support and issue tracking				☐ Not Started ☐ In Progress ☐ Done

Communication Planner

Audience	Message Needed	Channel	Timing	Owner
Sponsors / executives		☐ Briefing ☐ Email ☐ Dashboard		
Managers / supervisors		☐ Meeting ☐ Talking Points ☐ FAQ		
Users / staff		☐ Email ☐ Training ☐ Job Aid		
Support / help desk		☐ SOP ☐ Issue Log ☐ Escalation Map		
External stakeholders		☐ Notice ☐ Guide ☐ Account Manager		

Training and Support Requirements

Role / Group	Training Need	Job Aid or Reference Needed	Support Contact	Completion Evidence

Risk, Controls, and Readiness Review

Use this section to identify risks that may prevent the workflow change from being adopted or sustained.

Workflow Change Risk Register

Risk / Barrier	Likelihood	Impact	Mitigation	Owner	Status
Unclear ownership or decision authority	☐ L ☐ M ☐ H	☐ L ☐ M ☐ H			
Users continue old workflow or workaround	☐ L ☐ M ☐ H	☐ L ☐ M ☐ H			
System, data, or access issue blocks work	☐ L ☐ M ☐ H	☐ L ☐ M ☐ H			
Insufficient training or job aids	☐ L ☐ M ☐ H	☐ L ☐ M ☐ H			
Manager or sponsor reinforcement is weak	☐ L ☐ M ☐ H	☐ L ☐ M ☐ H			
Metrics do not show whether the change is working	☐ L ☐ M ☐ H	☐ L ☐ M ☐ H			

Go-Live Readiness Checklist

☐ Future workflow steps, owners, tools, decision points, and handoffs are documented.	☐ Issue tracking, escalation, and feedback collection are prepared.
☐ Users and managers understand what changes on day one.	☐ Sponsors and managers are ready to reinforce the new workflow.
☐ Required system access, data, templates, forms, SOPs, or dashboards are ready.	☐ Pilot findings or dry-run issues have been addressed or accepted as known risks.
☐ Training, job aids, and support resources are available before go-live.	☐ The team has defined what will be measured after implementation.

Post-Implementation Measurement Plan

Metric	Baseline	Target	Data Source	Review Date / Owner
Cycle time / completion time				
Error, rework, or exception rate				
User adoption or workflow compliance				
Customer, stakeholder, or team satisfaction				
Operational capacity or throughput				

SDI ScienceDocs Inc.
Research • Funding • AI Strategy • Est. 2004

Action Plan and Sign-Off

Use this final section to document unresolved gaps, immediate next steps, and approval to proceed.

Open Item / Gap	Required Action	Owner	Due Date	Priority
				☐ High ☐ Medium ☐ Low
				☐ High ☐ Medium ☐ Low
				☐ High ☐ Medium ☐ Low
				☐ High ☐ Medium ☐ Low
				☐ High ☐ Medium ☐ Low

Final Go / No-Go Decision

Decision Area	Status	Notes / Required Conditions
Workflow design is complete	☐ Go ☐ Conditional Go ☐ No-Go	
People and role impacts are addressed	☐ Go ☐ Conditional Go ☐ No-Go	
Systems, data, and tools are ready	☐ Go ☐ Conditional Go ☐ No-Go	
Training and communications are ready	☐ Go ☐ Conditional Go ☐ No-Go	
Support and measurement plan is ready	☐ Go ☐ Conditional Go ☐ No-Go	

Sign-Off

Role	Name	Date	Comments
Workflow owner			
Change sponsor			
Implementation lead			
Operations / support owner			

Need help applying this tool? ScienceDocs supports commercialization, change management, AI adoption, grant strategy, and operational optimization.